
Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2592X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.08.2016

Contract Location:

 

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)

980 E 25TH ST

PO BOX 83

 

Date Awarded: 08.10.2015

08.20.2015

09.14.2015

Date Let:

WATERLOO SOUTHEAST MITIGATION SITE

07.30.2015

Estimate Type: PROG

Phone:

(402)443-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAHOO  NE  68066-0083

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.28.2015

Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22592  000 MISC-275-7(1043) 275 167.30 168.70 GRAD CULV SEED

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2592X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.08.2016

$1,012,191.30

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $796,811.10 $796,811.10 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $796,811.10 $796,811.10 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $796,811.10 $796,811.10 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-719.89 $-719.89 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$719.89 $.00

Payment

-$719.89

$796,091.21 $796,091.21 $.00

$.00 $.00 $.00

79%

% Time Comp

% Dollar Comp

71%

$1,009,841.30

07.05.2016 07.06.2016

07.07.2016

Jacobs, Micky

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

07.07.2016Burling, Laurie

Controller
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      60,455.00 1.000 60,455.00

1.000 60,455.00

1.000 60,455.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      52,101.00 1.000 52,101.00

1.000 52,101.00

0.900 46,890.90

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      12.50 30,952.000 386,900.00

30,952.000 386,900.00

30,000.000 375,000.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 180.000 5,400.00

180.000 5,400.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1041.00      0.70 98,166.000 68,716.20

98,166.000 68,716.20

98,000.000 68,600.00

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

L006.00      178.00 25.000 4,450.00

25.000 4,450.00

1.500 267.00

0.000 0.00

0006

ACRECOVER CROP SEEDING
0006 

L022.11      2.30 5,970.000 13,731.00

5,970.000 13,731.00

5,974.000 13,740.20

0.000 0.00

0007

LF  FABRIC SILT FENCE-LOW POROSITY
0007 

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2592X          

0011 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L999.26      205.00 838.000 171,790.00

838.000 171,790.00

447.000 91,635.00

0.000 0.00

0008

EACHWETLAND TREE
0008 

Contracted 763,543.20

Current 763,543.20

In place 656,588.10

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      2,210.00 1.000 2,210.00

1.000 2,210.00

0.000 0.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

4050.01      81.00 26.000 2,106.00

26.000 2,106.00

0.000 0.00

0.000 0.00

0010

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0010 

4100.06      10,031.00 0.700 7,021.70

0.700 7,021.70

0.000 0.00

0.000 0.00

0011

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0011 

4150.00      6.00 76.000 456.00

76.000 456.00

0.000 0.00

0.000 0.00

0012

LB  REINFORCING STEEL FOR HEADWALL
0012 

6086.00      25.00 100.000 2,500.00

100.000 2,500.00

0.000 0.00

0.000 0.00

0013

LB  STRUCTURAL STEEL
0013 



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2592X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P130.24      170.00 50.000 8,500.00

50.000 8,500.00

0.000 0.00

0.000 0.00

0014

LF  24" CULVERT PIPE, TYPE 3
0014 

Contracted 22,793.70

Current 22,793.70

In place 0.00

This Estimate 0.00

GROUP 4 CULVERT

GROUP 5 SEEDING

0030.50      1,150.00 1.000 1,150.00

1.000 1,150.00

1.000 1,150.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

L001.16      656.00 3.000 1,968.00

3.000 1,968.00

0.000 0.00

0.000 0.00

0016

ACRESEEDING, TYPE BUFFER
0016 

L001.17      1,479.00 22.000 32,538.00

22.000 32,538.00

16.000 23,664.00

0.000 0.00

0017

ACRESEEDING, TYPE WETLAND
0017 

L032.80      2,094.00 38.000 79,572.00

38.000 79,572.00

24.000 50,256.00

0.000 0.00

0018

TON HYDROMULCH
0018 

Contracted 115,228.00

Current 115,228.00

In place 75,070.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 10 GENERAL ITEMS

0001.90      3.20 412.000 1,318.40

412.000 1,318.40

3,710.000 11,872.00

0.000 0.00

0019

EACHSIGN DAY
0019 

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2592X          

0011 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      315.00 30.000 9,450.00

30.000 9,450.00

0.000 0.00

0.000 0.00

0020

DAY FLAGGING
0020 

0010.04      2.00 1.000 2.00

1.000 2.00

0.000 0.00

0.000 0.00

0021

EACHFIELD OFFICE
0021 

0030.00      10,212.00 1.000 10,212.00

1.000 10,212.00

1.000 10,212.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

1017.50      22,501.00 1.000 22,501.00

1.000 22,501.00

0.500 11,250.50

0.000 0.00

0023

LS  CONSTRUCTION STAKING AND SURVEYING
0023 

9110.01      75.00 70.000 5,250.00

70.000 5,250.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF LOADER, FULLY OPERATED
0024 

9110.03      70.00 70.000 4,900.00

70.000 4,900.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0025 

9110.07      85.00 70.000 5,950.00

70.000 5,950.00

10.000 850.00

0.000 0.00

0026

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0026 

9110.27      125.00 70.000 8,750.00

70.000 8,750.00

3.000 375.00

0.000 0.00

0027

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0027 

L022.75      3.20 600.000 1,920.00

600.000 1,920.00

150.000 480.00

0.000 0.00

0028

LF  TEMPORARY SILT CHECK
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.20 1,000.000 3,200.00

1,000.000 3,200.00

15.000 48.00

0.000 0.00

0029

LF  TEMPORARY SILT FENCE
0029 

L022.92      3.40 600.000 2,040.00

600.000 2,040.00

0.000 0.00

0.000 0.00

0030

LF  TEMPORARY EARTH CHECK
0030 

L860.24      317.00 4.000 1,268.00

4.000 1,268.00

0.000 0.00

0.000 0.00

0031

EACHSTORM EVENT RESTORATION - INCENTIVE
0031 

L860.50      31,515.00 1.000 31,515.00

1.000 31,515.00

0.800 25,212.00

0.000 0.00

0032

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0032 

0001.08      0.50 0.000 0.00

500.000 250.00

432.000 216.00

0.000 0.00

4001

BDAYBARRICADE, TYPE II

Additional Traffic Control Devices

4001 

0001.10      3.50 0.000 0.00

600.000 2,100.00

1,325.000 4,637.50

0.000 0.00

4002

BDAYBARRICADE, TYPE III

Additional Traffic Control Devices

4002 

Contracted 108,276.40

Current 110,626.40

In place 65,153.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,009,841.30

Current 1,012,191.30

In place 796,811.10

This Estimate 0.00


